NUCAMPUS360 · PROJECT DOCUMENT

# Project charter

The agreement on what NuCampus360 set out to do in one weekend and what comes after the hackathon.

**PROJECT**
NuCampus360

**PREPARED BY**
Aditi Kela, product lead

**VERSION**
1.0, draft for review

**DATE**
October 15, 2026

CONFIRMED from the built app or from you ESTIMATE my working figure
PROPOSED a plan or target to test SOURCED from a cited public page TO CONFIRM needs your input

**PROJECT**
NuCampus360, an AI virtual campus tour guide for incoming students CONFIRMED

**EVENT**
Emerald Forge Hackathon, March 2026 CONFIRMED

**MY ROLE**
UI/UX design and user research CONFIRMED

**TOOLS**
Figma and an AI chatbot CONFIRMED

**RESULT**
Did not win; strong feedback from industry professionals CONFIRMED

**CAMPUS**
Northeastern University, Seattle TO CONFIRM

## Purpose

Incoming students decide on a campus they have never walked. A brochure or a flat video does not answer the questions they actually have. NuCampus360 lets a student explore real campus locations in 360 degrees, see them on a map, and ask an AI guide the questions a map cannot answer. CONFIRMED

## Objectives

| # | OBJECTIVE | MEASURE | TARGET | BASIS |
|---|---|---|---|---|
| 1 | Find out what visitors really want to know, on site | Campus locations visited for research | 8 in one weekend | CONFIRMED Met |
| 2 | Design a tour built around those needs | Figma flows and screens approved by the team | Complete before build starts | CONFIRMED Met |
| 3 | Demo a working prototype at the hackathon | Prototype with 360 views, map, location details and Ask AI | Shown at final judging | CONFIRMED Met |

| # | OBJECTIVE | MEASURE | TARGET | BASIS |
|---|---|---|---|---|
| 4 | Get honest outside feedback | Feedback from industry professionals | Collected | CONFIRMED Met |
| 5 | Test the idea with incoming students after the event | Student sessions completed | 8 sessions | PROPOSED |
| 6 | Decide whether to pilot with an admissions office | Pilot conversation held | 1 office | PROPOSED |

## Deliverables

- Research notes from 8 campus locations CONFIRMED
- Figma flows and screens CONFIRMED
- Interactive prototype with 360 views of the lobby, classrooms, dining area, study spaces, lounge and Flex Lab, each with a campus map, location details and an Ask AI button CONFIRMED
- A 4-minute walkthrough video CONFIRMED
- Hackathon pitch CONFIRMED

## Roles

| WHO | ROLE | BASIS |
|---|---|---|
| Aditi Kela | UI/UX design and user research | CONFIRMED |
| Hackathon team | Build and pitch the prototype from the shared Figma design | CONFIRMED team existed; roles TO CONFIRM |
| Industry professionals (judges and mentors) | Gave feedback after the pitch | CONFIRMED |
| Incoming students | Target users and the source of questions | CONFIRMED |

## Timeline: the hackathon weekend

The event ran one weekend. The hour blocks are my reconstruction of how the work was sequenced, so please correct them. TO CONFIRM

| WHEN | ACTIVITY | OUTPUT | BASIS |
|---|---|---|---|
| Friday evening | Kickoff, team and problem choice | One problem statement | ESTIMATE |
| Saturday morning | Research at 8 campus locations | Observations and questions from visitors | CONFIRMED research happened; timing ESTIMATE |
| Saturday midday | Synthesis and user needs | Short list of questions the tour must answer | ESTIMATE |
| Saturday afternoon | Flows and screens in Figma | One agreed picture for the team | CONFIRMED Figma first; timing ESTIMATE |
| Saturday night to Sunday morning | Build prototype, capture 360 views, set up chatbot | Working prototype | ESTIMATE |
| Sunday midday | Demo video and pitch rehearsal | 4-minute walkthrough, pitch | ESTIMATE |
| Sunday afternoon | Final pitch and feedback | Feedback from professionals | CONFIRMED |

## After the hackathon (proposed)

| PHASE | WHAT HAPPENS | DURATION | BASIS |
|---|---|---|---|
| 1. Validate | 8 student sessions with the prototype and a short survey | 2 weeks | PROPOSED |
| 2. Tighten | Fix the top issues, trim the 4-minute video to 90 seconds, add location content | 3 weeks | PROPOSED |
| 3. Pilot pitch | Meet the admissions team, show the gap, agree on a trial | 2 weeks | PROPOSED |
| 4. Pilot | Run the tour for one intake cycle, track questions and inquiries | 8 weeks | PROPOSED |

## Risks

| RISK | LIKELIHOOD | IMPACT | MITIGATION |
|---|---|---|---|
| The prototype was built in a weekend and may break at scale | High | Medium | Treat it as a prototype; rebuild the data layer before a pilot |
| Chatbot gives a wrong answer about the campus | Medium | High | Restrict answers to approved campus content and show "ask admissions" when unsure |
| Photos of people or private spaces | Medium | Medium | Capture spaces when empty and get permission for each location |
| The university already contracts a tour vendor | Medium | Medium | Position as a supplement for the Seattle campus, where no 360 tour was found |
| No buyer | Medium | High | Talk to admissions before building more |

## Assumptions

- The research method was conversation on site rather than a formal survey. CONFIRMED at a high level; details TO CONFIRM
- Next-phase dates are proposals. PROPOSED

## Approval

| NAME | ROLE | VERSION | DATE |
|---|---|---|---|
| Aditi Kela | UI/UX design and user research | 1.0, draft for review | October 15, 2026 |